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I. HEADING 

Date: 
From: 

To: 

Subject: 

U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REPORT 

November 17,2005 If /LI1 ~ I I L
Kevin M. Matheis, On-Scene-Coordinator 1~ . rv I -~ 
U.S. EPA Region II 
R. Salk ie, EPA J. Rotola, EPA 
T. Johnson, 5202G P. Brandt, 2CD 
M. Basile, 2CD-POB C. Clifford, 2ERRD-RAB 
C. Garvey, 20RC-NYCSFB J. LaPadula, 2ERRD-NYRB 
E. Moriarty; 20PM-GCMB P. Seppi,2ERRD 
ERD-Washington (E-Mail) S. Ervolina, NYSDEC 
M. Doster, NYSDEC D. Szymanski, NYSDEC 
D. Sunon, City of Buffalo R. Stanton, City of Buffalo 
C. O'Conner, NYSDOH A. Thompson, City of Buffalo 
L. Schiavone, City of Buffalo S. Soden, WRSIE 
Weston Solutions 

Sweet Kleen Laundry - 760 Kensington Avenue, Buffalo, NY. Inactive 
commerciilrdry cleaner. Buildings on-site contain asbestos, drums of 
various cleaning and maintenance chemicals, perchloroethylene 

- contaminated soils beneath buildings. 

POLREPNO: Six (6) www.epaosc.netlsweetkleen 

II. BACKGROUND 

SITE/SPILL NO.: 
RESPONSE AUTHORITY: 
NPL STATUS: 
RESPONSE TYPE: 
CERCLIS 10: 
REMOVAL START DATE: 
COMPLETION DATE: 
INCIDENT CATEGORY: 

02UQ 
CERCLNSARA 
Non-NPL 
Emergency 
NYD013771217. 
May 9,2005 
N/A 
Removal Action 

Ill. RESPONSE INFORMATION 

A. Situation 

See PoJrep I 
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B. Actions Taken 

1. Waste shipments were completed on November 15, 2005 . A total of5 cubic yard boxes, 
28 - 55 gallon drums, 18 - 85 gallon drums, 5 -'5 gallon drums, I - 30 gallon drum, and 5 
transfonner carcasses were shipped off-site to multiple disposal facilities. 

2. Site perimeter fencing is completed. Additional fence and repairs were started and 
completed the week of October 15, 2005. 

3. OSC met with the City of Buffalo regarding the front office buildings and the site 
property. The City ofBuffulo will complete slab removal and front office demolition once 
EPA's actions are complete. 

C. Future Actions 

1. Soil cleanup and/or assessment is pending. Further POLREPs will be issued to provide 
updates about this cleanup and/or assessment. 

D. Key Issues 
None. 

IV. COST INFORMA nON: As of 11/20/05 

Total Ceiling Costs to Date Amount Remaining 

WRS $ 616,000 $ 475,000 $ 141 ,000 

RST (Weston $ 60,000 $ 58,000 $ 2,000 
Solutions) 

EPA $ 100,000 $ 80,000 $ 20,000 

I Totals I $ 776,000 Is 613 ,000 1$ 163,000 

The preceding costs reflect the amounts obligated to the project at this time but do not reflect the 
entire site ceiling amounts. If additional funding is necessary, the totals will be adjusted 
accordingly. 

The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data, which the OSC must rely upon, may 
not be entirely up-to-date. The cost accounting provided in this report does not necessarily 
represent an exact monetary figure which the government may include in any claim for cost 
recovery. 
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